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Zfforts are being made 1n the G to prevent amy incresse in power consumption for elther
industrisl or private uses, It 1z no longer vlanned to enlarpe power-supply lnstallations, pe-
cause serious difficulties are involved in even keeping the outeof~date Lollers and turbines
in operation in the existing power plants, ¥ot only has it been Dmossible up to uow to replace
cld boilers with new ones, but the Liring of the bollers noses constant problems, since the
waste from brown=-coal mining operations and brizvette production must e used zg fuel, the
PiveeYear lsn rrovided that the elegirical industry would be sun;lied with -ower from hydro-
electrie nower plants and reservoirs. Although the construction of these installations wes
atarted, it was n:t possible to proceed according to plen, mainly Lecause of the delays in
deliveries of machines, &ll types of construction materiale, eto.,which are attributable to
the fact that B0 nercent of the suoplier firms have been drawn into the armamentenroduction
DrOETaN,.

The Rappbode dum, which iz to susply the eastera Horz region with water, cannot be come
nleted before the end of 195k, The chief reasons for the dellys im constructim are the shori-
ages of stedl constructiion paris, sush as welded pines over 300 millimeters in diameter,struc-
tural steel, and welded sieel pipes over 200 millimeters in dlameter,

Similar dirficuliies are iavolved in the completlon of the welda and Jreiz dams snd Lhe
Witandte, Windischlewba, snd Lobstaedt reservoirs, Zince these instxllatioms sre of major
importance for the water supply of the Plauen, 7edte, and Dorna industirial arca, the delsy in
thelr completion wnmsiltutes a seriouns disadventage for this area,

The Cachsen black-ccal and ore-mining region iz dependent upon the uew daams near (ranzahl,
Ttollberg, :rosa, ¥lederorinite, and “ibenastock, but thers are no indleations that these daus
will be able to go into operstion in the foreseesble futwre, In addition to msterisl shoriages,
there 1s a shortage of workers at these projects, becsuze the black-ccal mines in this area
recruit from among the wrkers employed on dam soustruetion work,

It can be ssswmed that none of the sbove-mentioned dans will gzo into operstilion before iLhe
end of 195k, wnless higher suthoritiss intervene, ‘

The most primitive tectmical equipment 1s belng used in the cansiruction of the dame, and
there iy & complete lack of comveyer belts at the construction sites, 50X1-HUM
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